Grantee: North Little Rock, AR

Grant: B-09-CN-AR-0040
January 1, 2015 thru March 31, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:

B-09-CN-AR-0040 02/11/2010

Grantee Name: Contract End Date: Review by HUD:
North Little Rock, AR 02/11/2013 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$6,444,347.00 Active Melissa Ervin

LOCCS Authorized Amount: Estimated PI/RL Funds:

$6,444,347.00 $688,667.81

Total Budget:
$7,133,014.81

Disasters:

Declaration Number
NSP

Narratives
Executive Summary:

The North Little Rock Stable Communities Consortium is comprised of action-oriented entities with a history of successful implementation and
community development efforts in housing and economic revitalization for local neighborhoods. A partnership among social enterprising
entities including Habitat for Humanity of Pulaski County and Argenta Community Development Corporation, paired with local government
agencies, the City of North Little Rock and the North Little Rock Housing Authority, ensures representation of both traditional and non-
traditional sectors and creates a coordinated regional action team with a clearly defined geographic focus. The administrative and oversight
experience shared by Consortium partners includes counseling, enforcement and maintenance, grant administration, auditing and policy
development, and public awareness. Each member understands its responsibility to the success of this endeavor and has committed to share
its best efforts in the fiscal and programmatic management for the grant's administration.

The Consortium plans to purchase 29 abandoned or foreclosed houses to rehabilitate/reconstruct and sell or rent to households whose
income is below 50% of median income, purchase approximately 6 abandoned or foreclosed houses to rehabilitate and sell or rent to
households whose income is no more than 120% of median income, and purchase 21 abandoned or foreclosed houses to reconstruct and sell
or rent to households whose income is no more than 120% of median income. We also plan to demolish 37 abandoned or foreclosed blighted
structures; and purchase and demolish approximately 7 abandoned or foreclosed blighted structures with 4 of the resulting vacant lots to be
donated to a non-profit group for use as community gardens, and the other 3 to be donated to homeowners in the target area as side lots.
Additionally, the consortium will provide gap financing for eligible households purchasing homes.

Target Geography:

NSP2 funds will assist the Consortium in creating safe, quality, and affordable housing in census tracts 30, 26, and 29 within a 3 year period
through the advancement of measurable goals. Although the issue of foreclosure is present in the targeted areas, high vacancy rates and
abandoned and blighted properties have been identified by community needs assessments and HUD as primary factors influencing the need
for coordinated stabilization efforts.

Program Approach:

The Consortium members share a philosophy that with a joint effort, their combined capacity to create large scale impact across local
communities will be greater and will offer sustained, long-term progress. The overall goal of the NLRSC Consortium is to transform and
stabilize neighborhoods through comprehensive and inclusive strategies that will encourage physical transformations, economic revitalization,
and improved quality of life for residents in the targeted Baring Cross and Holt areas. Primary activities proposed are:

Acquisition and Rehabilitation

Acquisition and New Construction
Redevelopment of Blighted Properties

Green Building Initiatives

Homeowner Preparedness and Savings

Code Enforcement Collaboration and Demolition
Financial Counseling and Debt Management
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« Economic Investment and Community-Based Enterprising Opportunities

Consortium Members:

City of North Little Rock/Community Development Agency, 116 Main Street, North Little Rock AR 72114
Argenta Community Development Corporation, 500 West 13th Street, North Little Rock AR 72114
Habitat for Humanity, 6700 S University, Little Rock AR 72209

Housing Authority of North Little Rock, 628 West Broadway, Suite 100, North Little Rock AR 72114

How to Get Additional Information:

City of North Little Rock Community Development Agency, 116 Main Street, North Little Rock AR 72114.
Joan Bohannon, Director. Phone 501-340-5342. Email:;jpohannon@northlittlerock.ar.gov

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $6,836,823.40
Total Budget $3,398.21 $6,836,823.40
Total Obligated $15,512.81 $6,803,089.95
Total Funds Drawdown $15,512.81 $6,803,089.95

Program Funds Drawdown $12,114.60 $6,410,613.55

Program Income Drawdown $3,398.21 $392,476.40
Program Income Received $0.00 $688,667.81
Total Funds Expended $15,512.81 $6,803,089.95
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00
Limit on Public Services $0.00
Limit on Admin/Planning $644,434.70
Limit on State Admin $0.00

Progress Toward Activity Type Targets
Activity Type Target
Administration $644,434.70

Progress Toward National Objective Targets
National Objective Target
NSP Only - LH - 25% Set-Aside $1,611,086.75

Overall Progress Narrative:

To Date

0.00%
0.00%

$0.00
$0.00
$459,191.99
$459,191.99

Actual
$492,925.44

Actual
$3,300,471.82
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As of the 1st quarter of 2015, we sold or rented 5 more homes, so we have now met our national objective on 93
units out of the projected 100 as detailed below:

» 49 units have been acquired, rehabilitated/reconstructed and sold or rented

» 37 end use demolitions have been completed on non-acquired properties

* 7 blighted structures have been acquired and demolished with 4 of the resulting vacant lots donated to a non-
profit organization for use as community gardens, and 3 of the vacant lots donated as side lots to homeowners in
the target area
Of the remaining 7 properties:

1 unit that was acquired and rehabilitated is currently available for rent
* 6 units have been demolished

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
ADMIN, ADMINISTRATION $12,114.60 $492,925.44 $401,974.34
ELIGIBLE USE A, FINANCING MECHANISMS $0.00 $2,906.99 $2,906.99
ELIGIBLE USE B, PURCHASE AND REHABILITATE HOMES $0.00 $3,872,386.90 $3,700,625.58
ELIGIBLE USE B, RECONSTRUCTION, PURCHASE AND $0.00 $2,188,857.23 $2,046,265.13
ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES $0.00 $279,746.84 $258,841.51
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Activities

Project #/ Title:  ADMIN / ADMINISTRATION

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
06/01/2010

Benefit Type:
()

National Objective:
N/A

Program Income Account:
HOUSING PI ACCOUNT

HOU-ADM
HOUSING-ADMINISTRATION

Activity Status:

Under Way

Project Title:

ADMINISTRATION

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
HOUSING AUTHORITY OF NORTH LITTLE ROCK

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $23,071.75
Total Budget $7.42 $23,071.75
Total Obligated $7.42 $23,071.75
Total Funds Drawdown $7.42 $23,071.75
Program Funds Drawdown $0.00 $14,989.91
Program Income Drawdown $7.42 $8,081.84
Program Income Received $0.00 $0.00
Total Funds Expended $7.42 $23,071.75
HOUSING AUTHORITY OF NORTH LITTLE ROCK $7.42 $23,071.75
Match Contributed $0.00 $0.00

Activity Description:

ADMINISTRATIVE COSTS, INCLUDING STAFF SALARIES AND EXPENSES INCURRED IN OVERSIGHT, GENERAL
MANAGEMENT, AND COORDINATION OF NSP2 GRANT PROGRAM.

Location Description:

HOUSING AUTHORITY OF NLR, 628 WEST BROADWAY, SUITE 100, NORTH LITTLE ROCK AR 72114

Activity Progress Narrative:
OFFICE SUPPLIES
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
06/01/2010

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF NORTH LITTLE ROCK

Match Contributed

Activity Description:

NLR-ADM
NLR-ADMINISTRATION

Activity Status:

Under Way

Project Title:

ADMINISTRATION

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF NORTH LITTLE ROCK

Jan 1 thru Mar 31, 2015 To Date
N/A $276,447.97
$0.00 $276,447.97
$12,114.60 $242,714.52
$12,114.60 $242,714.52
$12,114.60 $242,714.52
$0.00 $0.00

$0.00 $0.00
$12,114.60 $242,714.52
$12,114.60 $242,714.52
$0.00 $0.00

ADMINISTRATIVE COSTS, INCLUDING STAFF SALARIES AND EXPENSES INCURRED IN OVERSIGHT, GENERAL
MANAGEMENT, AND COORDINATION OF NSP2 GRANT PROGRAM.

Location Description:

NLR COMMUNITY DEVELOPMENT AGENCY, 116 MAIN STREET, NORTH LITTLE ROCK, AR 72114

Activity Progress Narrative:
STAFF COSTS: DEC 2014, JAN-FEB 2015

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
ELIGIBLE USE B
Projected Start Date:
06/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
ARGENTA PI ACCOUNT

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

ARGENTA COMMUNITY DEVELOPMENT CORPORATION $23,701.53

ELIGIBLE USE B / PURCHASE AND REHABILITATE HOMES

ARG-ACQ-SET
ARGENTA-ACQUISITION-SET-ASIDE

Activity Status:

Under Way

Project Title:

PURCHASE AND REHABILITATE HOMES
Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
ARGENTA COMMUNITY DEVELOPMENT

Jan 1 thru Mar 31, 2015 To Date
N/A $229,486.45
$23,701.53 $229,486.45
$23,701.53 $229,486.45
$0.00 $229,486.45
$0.00 $229,486.45
$0.00 $0.00
$0.00 $0.00
$23,701.53 $229,486.45
$229,486.45
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Match Contributed $0.00 $0.00

Activity Description:

ACQUISITION/PURCHASE TO REHABILITATE HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).
PROPOSED BENEFICIARY AND ACCOMPLISHMENT INFORMATION IS POSTED ON ACTIVITY ARG-REH-SET.

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

700 W 18TH: REVISED TOTAL OF 5308.25 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO ARG-
ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS
ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED
UNDER ARG-ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A
BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS
AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
1013 VESTAL: REVISED TOTAL OF 14,295.02 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION

ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE
POSTED UNDER ARG-ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE
ORGANIZATION.

1609 SYCAMORE: REVISED TOTAL OF 12344.30 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-SET TO ARG-ACQ-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.

1715 CHANDLER: REVISED TOTAL OF 16442.56 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION

ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE
POSTED UNDER ARG-ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0
Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

.
Il
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ARG-REH-SET

Activity Title: ARGENTA-SET-ASIDE

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B PURCHASE AND REHABILITATE HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ARGENTA COMMUNITY DEVELOPMENT

Program Income Account:
ARGENTA PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $1,537,342.22
Total Budget $267,294.28 $1,537,342.22
Total Obligated $267,294.28 $1,537,342.22
Total Funds Drawdown $0.00 $1,537,342.22

Program Funds Drawdown $0.00 $1,424,800.14

Program Income Drawdown $0.00 $112,542.08
Program Income Received $0.00 $296,569.52
Total Funds Expended $267,294.28 $1,537,342.22

ARGENTA COMMUNITY DEVELOPMENT CORPORATION $267,294.28 $1,537,342.22

Match Contributed $0.00 $0.00

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).

NOTE: ARGENTA PLANS TO QUIT CLAIM ALL BUT 5 (FIVE) COMPLETED HOUSES UNDER THIS ACTIVITY TO
HABITAT SINCE HABITAT HAS BUYERS FOR THEM. SINCE ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION,
ALL REHABILITATION COSTS INCURRED BY THEM ARE RECORDED UNDER THIS ACTIVITY. ANY FINAL
DISPOSITION COSTS INCURRED BY HABITAT ARE TO BE RECORDED UNDER HAB-REH-SET. SINCE HABITAT WILL
BE FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY INFORMATION AND PERFORMANCE
ACCOMPLISHMENTS FOR THE TRANSFERRED HOUSES WILL BE POSTED ON ACTIVITY HAB-REH-SET.

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

700 W 18TH: REVISED 134,884.64 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
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1013 VESTAL: REVISED 134,516.49 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

1609 SYCAMORE: REVISED TOTAL OF 126521.10 IN PREVIOUS QUARTER DRAWS FROM ARG-REH-SET TO ARG-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.
1715 CHANDLER: REVISED 124414.25 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

Total

This Report Period

O O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Mod
0

0

0
0

This Report Period

12

Total

Cumulative Actual Total / Expected
Total
5/5

24/24
5/5
5/5
5/5
5/5

26/26
9/9
11
5/5
8/8
8/8
5/5
3/3
5/5
5/5
0/0

Cumulative Actual Total / Expected
Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
5/5 0/0 5/5 100.00
5/5 0/0 5/5 100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HAB-REH-SET

Activity Title: HABITAT-SET-ASIDE

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B PURCHASE AND REHABILITATE HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside HABITAT FOR HUMANITY

Program Income Account:
HABITAT PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $1,136,418.12
Total Budget $1,680.03 $1,136,418.12
Total Obligated $1,680.03 $1,136,418.12
Total Funds Drawdown $0.00 $1,136,418.12

Program Funds Drawdown $0.00 $1,115,187.38

Program Income Drawdown $0.00 $21,230.74
Program Income Received $0.00 $55,274.36
Total Funds Expended $1,680.03 $1,136,418.12

HABITAT FOR HUMANITY $1,680.03 $1,136,418.12

Match Contributed $0.00 $0.00

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).

Location Description:
CENSUS TRACTS 30, 26, 29

Activity Progress Narrative:

700 W 18TH: REVISED 407.95 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET BECAUSE
HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS WAS
ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-ACQ-
SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

1013 VESTAL: REVISED 573.30 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
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1609 SYCAMORE: REVISED TOTAL OF 444.55 IN PREVIOUS QUARTER DRAWS FROM HAB-REH-SET TO HAB-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.

1715 CHANDLER: REVISED 1143.33 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET. ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement

#Additional Attic/Roof Insulation

#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

Total
1

14
1
1
1
1

[N
S

O O kB B P B B N RP B N

This Report Period

Total
1

1

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations
Address

This Report Period

Mod
0

0
0

City

15

Cumulative Actual Total / Expected
Total
20/20

196/196
20/20
20/20
20/20
20/20

246/246
53/53
20/20
20/20
40/40
31/31
20/20
17/17
20/20
20/20

0/0
3/3

Cumulative Actual Total / Expected
Total
20/20

20/20

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

1 20/20 0/0 20/20 100.00

1 20/20 0/0 20/20 100.00

0 0/0 0/0 0/0 0
County State Zip Status / Accept
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HOU-ACQ-SET

Activity Title: HOUSING-ACQUISITION-SET-ASIDE
Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ELIGIBLE USE B PURCHASE AND REHABILITATE HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside HOUSING AUTHORITY OF NORTH LITTLE ROCK

Program Income Account:
HOUSING PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $51,698.45
Total Budget $8,248.10 $51,698.45
Total Obligated $8,248.10 $51,698.45
Total Funds Drawdown $0.00 $51,698.45
Program Funds Drawdown $0.00 $51,698.45
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $8,248.10 $51,698.45
HOUSING AUTHORITY OF NORTH LITTLE ROCK $8,248.10 $51,698.45
Match Contributed $0.00 $0.00

Activity Description:

ACQUISITION/PURCHASE TO REHABILITATE HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME)
PROPOSED BENEFICIARY AND ACCOMPLISHMENT INFORMATION IS POSTED ON ACTIVITY HOU-REH-SET.
Location Description:

CENSUS TRACT 30

Activity Progress Narrative:

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST): REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST): REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
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# of buildings (non-residential) 0

Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

Amount
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Grantee Activity Number: HOU-REH

Activity Title: HOUSING-REHABILITATION

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

ELIGIBLE USE B

Projected Start Date:

06/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
HOUSING PI ACCOUNT

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
HOUSING AUTHORITY OF NORTH LITTLE ROCK

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

PURCHASE AND REHABILITATE HOMES
Projected End Date:

02/13/2013

Completed Activity Actual End Date:

Responsible Organization:
HOUSING AUTHORITY OF NORTH LITTLE ROCK

Jan 1 thru Mar 31, 2015 To Date
N/A $230,097.09
$1,019.97 $230,097.09
$1,019.97 $230,097.09
$1,019.97 $230,097.09
$0.00 $203,859.03
$1,019.97 $26,238.06
$0.00 $112,708.62
$1,019.97 $230,097.09
$1,019.97 $230,097.09
$0.00 $0.00

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED

UPON, TO BENEFIT LMMI PERSONS.

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

1623 ALLEN: REHAB, DISPOSITION AND ACTIVITY DELIVERY EXPENSES
1742 AUGUSTA: DISPOSITION AND ACTIVITY DELIVERY EXPENSES

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Energy Star Replacement 0
#Additional Attic/Roof Insulation 0
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Cumulative Actual Total / Expected
Total
3/4

37/35
2/3
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

O O O O O O o o o o o o

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/2
2/3
1/2
19/33
4/8
2/3
2/3
3/3
4/5
3/4
0/0
3/4

Cumulative Actual Total / Expected

Total
3/4

3/4

Cumulative Actual Total / Expected

Total Low
0 0/1
0 0/0
0 0/1

Mod Total Low/Mod
2/3 3/4 66.67
1/2 2/2 50.00
1/1 1/2 100.00

Amount
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Grantee Activity Number: HOU-REH-SET

Activity Title: HOUSING-SET-ASIDE

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B PURCHASE AND REHABILITATE HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside HOUSING AUTHORITY OF NORTH LITTLE ROCK

Program Income Account:
HOUSING PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $129,839.51
Total Budget $18,647.46 $129,839.51
Total Obligated $18,647.46 $129,839.51
Total Funds Drawdown $132.76 $129,839.51

Program Funds Drawdown $0.00 $124,494.40

Program Income Drawdown $132.76 $5,345.11
Program Income Received $0.00 $10,226.53
Total Funds Expended $18,647.46 $129,839.51

HOUSING AUTHORITY OF NORTH LITTLE ROCK $18,647.46 $129,839.51

Match Contributed $0.00 $0.00

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST): ACTIVITY DELIVERY EXPENSES. REVISED 9136.69 IN
PREVIOUS QUARTER DRAWS FROM HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE
TENANT.

2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST): ACTIVITY DELIVERY EXPENSES. REVISED 9378.01 IN

PREVIOUS QUARTER DRAWS FROM HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE
TENANT.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

21

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



# of Properties

#Energy Star Replacement

#Additional Attic/Roof Insulation

#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

N

=
N

This Report Period

O N B O N N N NN BN

Total

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations
Address

Mod

City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2
2

This Report Period

Total

County

212
27127
4/4
4/4
44
4/4
25/25
8/8
4/4
212
44
4/4
4/4
212
212
212
11

Cumulative Actual Total / Expected

Low
4/4

4/4

Total
4/4

4/4

Cumulative Actual Total / Expected

Mod Total Low/Mod
0/0 4/4 100.00
0/0 4/4 100.00
State Zip Status / Accept
Amount

Project #/ Title: ELIGIBLE USE B, RECONSTRUCTION / PURCHASE AND

Grantee Activity Number:

ARG-ACQ-NEW(RECON)
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Activity Title: ARGENTA-ACQUISITION-RECON

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ELIGIBLE USE B, RECONSTRUCTION PURCHASE AND RECONSTRUCT HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ARGENTA COMMUNITY DEVELOPMENT

Program Income Account:
ARGENTA PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $158,727.21
Total Budget ($23,701.53) $158,727.21
Total Obligated ($23,701.53) $158,727.21
Total Funds Drawdown $0.00 $158,727.21
Program Funds Drawdown $0.00 $157,202.21
Program Income Drawdown $0.00 $1,525.00
Program Income Received $0.00 $0.00
Total Funds Expended ($23,701.53) $158,727.21
ARGENTA COMMUNITY DEVELOPMENT CORPORATION ($23,701.53) $158,727.21
Match Contributed $0.00 $0.00

Activity Description:

ACQUISITION/PURCHASE TO RECONSTRUCT HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LMMI PERSONS. NOTE: ARGENTA WAS ORIGINAL
RESPONSIBLE ORGANIZATION AND ACQUIRED UNITS ON THIS ACTIVITY. THOSE EXPENDITURES ARE REPORTED
ON THIS ACTIVITY. ARGENTA ALSO COMPLETED RECONSTRUCTION OF THOSE UNITS, AND THOSE COSTS ARE
RECORDED UNDER ACTIVITY ARG-NEW(RECON). ARGENTA THEN QUIT CLAIMED THE COMPLETED HOUSES TO
HABITAT AS HABITAT HAD BUYERS FOR THEM. ANY DISPOSITION COSTS INCURRED BY HABITAT ARE RECORDED
UNDER HAB-NEW(RECON). SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY
INFORMATION AND PERFORMANCE ACCOMPLISHMENTS ARE POSTED UNDER HAB-NEW(RECON).

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

700 W 18TH: REVISED TOTAL OF 5308.25 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO ARG-
ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

1013 VESTAL: REVISED TOTAL OF 14,295.02 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

1609 SYCAMORE: REVISED TOTAL OF 12344.30 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-SET TO ARG-ACQ-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE
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UNDER ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON). ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON).
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL

RESPONSIBLE ORGANIZATION.

1715 CHANDLER: REVISED TOTAL OF 16442.56 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO

ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ARG-NEW(RECON)

Activity Title: ARGENTA-RECONSTRUCTION

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B, RECONSTRUCTION PURCHASE AND RECONSTRUCT HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ARGENTA COMMUNITY DEVELOPMENT

Program Income Account:
ARGENTA PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

N/A
($267,294.28)

($267,294.28)
$0.00

$1,173,881.13
$1,173,881.13

$1,173,881.13
$1,173,881.13

Program Funds Drawdown $0.00 $1,059,980.76
Program Income Drawdown $0.00 $113,900.37
Program Income Received $0.00 $0.00
Total Funds Expended ($267,294.28) $1,173,881.13
ARGENTA COMMUNITY DEVELOPMENT CORPORATION ($267,294.28) $1,173,881.13
Match Contributed $0.00 $0.00

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS. NOTE: ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION FOR THIS
ACTIVITY AND COMPLETED RECONSTRUCTION OF HOMES. THOSE COSTS ARE RECORDED UNDER THIS
ACTIVITY. ARGENTA THEN QUIT CLAIMED THE COMPLETED HOUSES TO HABITAT AS HABITAT HAD BUYERS FOR
THEM. ANY DISPOSITION COSTS INCURRED BY HABITAT ARE RECORDED UNDER HAB-NEW(RECON). SINCE
HABITAT IS FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY INFORMATION AND PERFORMANCE
ACCOMPLISHMENTS ARE RECORDED UNDER ACTIVITY HAB-NEW(RECON).

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

700 W 18TH: REVISED 134,884.64 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

1013 VESTAL: REVISED 134,516.49 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

1609 SYCAMORE: REVISED TOTAL OF 126521.10 IN PREVIOUS QUARTER DRAWS FROM ARG-REH-SET TO ARG-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE
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ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON). ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT
HAD A BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON).
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL

RESPONSIBLE ORGANIZATION.

1715 CHANDLER: REVISED 124414.25 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET

BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HAB-NEW(RECON)

Activity Title: HABITAT-RECONSTRUCTION

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B, RECONSTRUCTION PURCHASE AND RECONSTRUCT HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI HABITAT FOR HUMANITY

Program Income Account:
HABITAT PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $518,631.21
Total Budget ($1,680.03) $518,631.21
Total Obligated ($1,680.03) $518,631.21
Total Funds Drawdown $0.00 $518,631.21

Program Funds Drawdown $0.00 $506,865.49

Program Income Drawdown $0.00 $11,765.72
Program Income Received $0.00 $29,301.31
Total Funds Expended (%$1,680.03) $518,631.21

HABITAT FOR HUMANITY ($1,680.03) $518,631.21

Match Contributed $0.00 $0.00

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.

Location Description:
CENSUS TRACTS 30, 29

Activity Progress Narrative:

622 W 16TH: REPORTED ACCOMPLISHMENTS AND ADDRESS TO THIS ACTIVITY HAB-NEW(RECON). NOTE:
ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION AND ACQUIRED AND CONSTRUCTED NEW HOME AT THIS
ADDRESS. ARGENTA EXPENSES ARE POSTED TO ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON). HOWEVER,
ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER. ANY HABITAT DISPOSITION
EXPENSES ARE POSTED TO HAB-NEW(RECON). HABITAT IS FINAL RESPONSIBLE ORGANIZATION. ALSO NOTE:
WHEN VIEWING QPR IN DRGR, ADDRESSES INDICATE THEY HAVE NOT BEEN VALIDATED. THIS IS A GLITCH IN THE
SYSTEM AND ASK A QUESTION HELP DESK IS AWARE OF IT.

700 W 18TH: REVISED 407.95 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET BECAUSE
HOUSE SOLD TO SET ASIDE BUYER.

1013 VESTAL: REVISED 573.30 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

1609 SYCAMORE: REVISED TOTAL OF 444.55 IN PREVIOUS QUARTER DRAWS FROM HAB-REH-SET TO HAB-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
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ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE. THOSE EXPENSES ARE POSTED
UNDER ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON). ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER. ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON).
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL
RESPONSIBLE ORGANIZATION. ALSO NOTE: WHEN VIEWING QPR IN DRGR, ADDRESSES INDICATE THEY HAVE
NOT BEEN VALIDATED. THIS IS A GLITCH IN THE SYSTEM AND ASK A QUESTION HELP DESK IS AWARE OF IT.
1715 CHANDLER: REVISED 1143.33 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement

#Additional Attic/Roof Insulation

#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

26
2
2
2
2

N
~

o N N N NN B~ N DN G

This Report Period
Total
2

2

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address

This Report Period

Mod
1

1

City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Cumulative Actual Total / Expected

Total
13/19

138/19
13/19
13/19
13/19
13/19

173/19
39/19
13/19
13/19
26/19
18/19
13/19
13/19
13/19
13/19

0/0

Cumulative Actual Total / Expected

Total
13/19

13/19

Cumulative Actual Total / Expected

Low Mod

0/0 10/19

0/0 10/19
State Zip

Total
13/19

13/19

Low/Mod
76.92

76.92

Status / Accept
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - general

Project Number:

ELIGIBLE USE B, RECONSTRUCTION
Projected Start Date:

06/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
HOUSING PI ACCOUNT

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

HOU-ACQ-NEW(RECON)

HOUSING-ACQUISITION-RECONSTRUCTION

HOUSING AUTHORITY OF NORTH LITTLE ROCK

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

PURCHASE AND RECONSTRUCT HOMES
Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
HOUSING AUTHORITY OF NORTH LITTLE ROCK

Jan 1 thru Mar 31, 2015 To Date
N/A $11,212.09
($8,248.10) $11,212.09
($8,248.10) $11,212.09
$0.00 $11,212.09
$0.00 $11,212.09
$0.00 $0.00
$0.00 $0.00
($8,248.10) $11,212.09
($8,248.10) $11,212.09
$0.00 $0.00

ACQUISITION/PURCHASE TO RECONSTRUCT HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LMMI PERSONS.
PROPOSED BENEFICIARY AND PERFORMANCE ACCOMPLISHMENT INFORMATION POSTED ON ACTIVITY HOU-

NEW(RECON).

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST): REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST): REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HOU-NEW(RECON)

Activity Title: HOUSING- RECONSTRUCTION

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ELIGIBLE USE B, RECONSTRUCTION PURCHASE AND RECONSTRUCT HOMES
Projected Start Date: Projected End Date:

06/01/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI HOUSING AUTHORITY OF NORTH LITTLE ROCK

Program Income Account:
HOUSING PI ACCOUNT

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources N/A $226,461.65
Total Budget ($16,276.64) $226,461.65
Total Obligated ($16,276.64) $226,461.65
Total Funds Drawdown $2,238.06 $226,461.65
Program Funds Drawdown $0.00 $219,613.95
Program Income Drawdown $2,238.06 $6,847.70
Program Income Received $0.00 $173,073.50
Total Funds Expended ($16,276.64) $226,461.65
HOUSING AUTHORITY OF NORTH LITTLE ROCK ($16,276.64) $226,461.65
Match Contributed $0.00 $0.00

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.

Location Description:
CENSUS TRACT 30

Activity Progress Narrative:

1403 W 16TH: DISPOSITION AND ACTIVITY DELIVERY EXPENSES.

1600 W 16TH: DISPOSITION AND ACTIVITY DELIVERY EXPENSES.

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST): REVISED 9136.69 IN PREVIOUS QUARTER DRAWS FROM
HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST): REVISED 9378.01 IN PREVIOUS QUARTER DRAWS FROM
HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Sites re-used

#Units deconstructed

This Report Period

O O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
26/26
22
22
212
22
33/33
6/6
22
22
5/5
4/4
22
212
22

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
2/2

22

Cumulative Actual Total / Expected

Mod Total Low/Mod
2/2 2/2 100.00
2/2 2/2 100.00

Amount
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